HVAC Project Summary

Current Current Original Revised Revised Revised Variance Projects
Priority Status Budget Estimates Estimates Estimates Original Budget To Be
10/01 6/02 5/03 vs 5/03 Estimates Funded
Bd. Agenda | Bd. Agenda
10/23/01 7/16/02
HVAC FY 01/02 Projects
Central Juvenile Hall - Replace Two Chillers (Phase 1) 1 Completed $0 $200,000 $200,000 $200,000 ($200,000) $200,000
District Attorney - Replace HVAC System 2 Completed 790,600 400,000 750,000 803,300 (12,700) 803,300
Redlands Museum - Replace HVAC System 3 Bids Opened 300,000 500,000 750,000 1,000,400 (700,400) 1,000,400
Information Services - Replace Chillers and Pumps 4 Construction 721,900 300,000 300,000 366,800 355,100 366,800
Central Detention Center - Replace Chillers, Cooling Towers and Pumps (Phase 1) 5 Construction 923,000 700,000 1,100,000 670,150 252,850 670,150
Projects to be completed with available FY 01/02 funds $2,735,500 $2,100,000 $3,100,000 $3,040,650 ($305,150)
* Fontana Complex - Replace Chiller, Cooling Tower, Boiler and Air Handlers 6 Bids opened 400,000 400,000 600,000 1,398,350 (998,350) 1,398,350
** Central Juvenile Hall - Replace Air Handlers and Controls (Phase I1) 7 Pre-Design 0 400,000 1,000,000 600,000 (600,000) 600,000
*** Unallocated Surplus 0 235,500 0 0 0
Total HYAC FY 01/02 Projects $3,135,500 $3,135,500 $4,700,000 $5,039,000 ($1,903,500)
New FY 02/03 HVAC Projects
** Central Juvenile Hall - Replace Air Handlers and Controls (Phase Il) 8 Duplicate $600,000 NA $0 $0 $600,000 0
Central Detention Center - Replace HVAC Controls & Air Balance (Phase 1) 9 Pre-Design 500,000 NA 500,000 500,000 0 500,000
Chino Courthouse - Replace 3 Air Handlers 10 Pre-Design 480,000 NA 480,000 480,000 0 0
New FY 02/03 One Time Funding Projects
Information Services - Replace HVAC First and Second Floors 11 On-hold 790,000 NA 790,000 790,000 0 0
Redlands Courthouse - Replace HVAC 12 On-hold 310,000 NA 310,000 310,000 0 0
Total HVAC FY 02/03 Projects $2,680,000 $2,080,000 $2,080,000 $600,000
Total HVAC FY 01/02 & 02/03 Projects $5,815,500 $6,780,000 $7,119,000 ($1,303,500) $5,539,000

* Budget Includes $150,000 Carryover from FY 00-01 CIP Budget

** Project Inadvertently Duplicated in FY 01/02 and FY 02/03 CIP Budgets

*** All funds were not allocated at the time the FY 01/02 project estimates were revised in October 2001.
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